

NBP IT PROCUREMENT PLAN - 2018 - 2019						
Projects planned (2018)	Budget (Million USD)	Procurement Method (Tentative, may vary on requirement basis)	Tentative Date of Tender publication Notice	Tentative Date of Award of Contract	Tentative Date of completion	Remarks (if Any)
Mobile Applicaton	--	N/a	Subjected to initiation by Business user and Approval from Competant Authority	Accordingly	Accordingly	- Timelines are subjected to the inititaion of project by business users and approval from competant authority. - Tendering process may change subjected to requirement of the project.
Internet Banking	--	N/a		Accordingly	Accordingly	=do=
API Management	--	N/a		Accordingly	Accordingly	=do=
Enterprise Payment Switch (IRIS 5.0)	--	N/a		Accordingly	Accordingly	=do=
Digitization of Transactions including P2G and G2P	--	N/a		Accordingly	Accordingly	=do=
Call Centre	--	Open Tendering		Accordingly	Accordingly	=do=
400 ATMs (New ATM Procurement & enhancement)	--	Open Tendering		Accordingly	Accordingly	=do=
10 CCDMs Procurement	--	Open Tendering		Accordingly	Accordingly	=do=
120 ATMs Islamic	--	Open Tendering		Accordingly	Accordingly	=do=
Middleware Services (RBTS)	--	Open Tendering		Accordingly	Accordingly	=do=
1LINK Local POS (PayPak)	--	Open Tendering		Accordingly	Accordingly	=do=
Other ADC Projects	--	Open Tendering		Accordingly	Accordingly	=do=
MC/Visa/CUP/EMV Compliant Debit Cards	--	Open Tendering		Accordingly	Accordingly	=do=
SMS Gateway	--	Open Tendering		Accordingly	Accordingly	=do=
Profile Upgrade - Migration to Latest Version Phase	--	Direct Contracting		Accordingly	Accordingly	=do=
Cash Management for Corporates	--	Open Tendering		Accordingly	Accordingly	=do=
Reconciliation System	--	Open Tendering		Accordingly	Accordingly	=do=
Global Home Remittance Management System	--	Open Tendering		Accordingly	Accordingly	=do=
SAP New Modules implementation	--	Open Tendering		Accordingly	Accordingly	=do=
Trade Processing System	--	Open Tendering		Accordingly	Accordingly	=do=
Audit Management System and "Computer Assisted Audit Techniques (CAAT)	--	Open Tendering		Accordingly	Accordingly	=do=
Document Archival & Management System	--	Open Tendering		Accordingly	Accordingly	=do=
Risk Engines	--	Open Tendering		Accordingly	Accordingly	=do=
Data Center as a service (IBM)	--	Direct Contracting	N/a	Accordingly	Accordingly	=do=

Licenses (Micellenious)	--	Open Tendering/ Direct Contracting	Need basis			=do=	
Upgrade, Revamp of existing WAN	--	Open Tendering	Q2, 2018	Accordingly	Accordingly	=do=	
Consolidation and modernization of Server Infrastructure	--	Open Tendering	Q2, 2018	Accordingly	Accordingly	=do=	
Network hardware equipment for DR Site	--	Open Tendering	Q3, 2017	Accordingly	Accordingly	- Timelines are subjected to the initiaion of project by business users and approval from competant authority. - Tendering process may change subjected to requirement of the project.	
Asset Inventory & Classification	--	Open Tendering	Q3, 2017	Accordingly	Accordingly	=do=	
Network Access Control	--	Open Tendering	Q3, 2017	Accordingly	Accordingly	=do=	
Enterprise Backup Solution for HO & DR	--	Open Tendering	Q1, 2018	Accordingly	Accordingly	=do=	
Email Security & Web Security	--	Open Tendering	Q2, 2018	Accordingly	Accordingly	=do=	
SAP (SAP additional licenses)	--	Open Tendering	Q1, 2018	Accordingly	Accordingly	=do=	
Small Scale Infrastructure Projects	--	Open Tendering/ Petty Purchase	Need basis			=do=	
Enterprise Network Monitoring Solution	--	Open Tendering	Q1, 2018	Accordingly	Accordingly	=do=	
Video Conferencing	--	Open Tendering	Q3, 2018	Accordingly	Accordingly	=do=	
Enterprise Core Network	--	Open Tendering	Q2, 2018	Accordingly	Accordingly	=do=	
Endpoint Security Solution	--	Open Tendering	Q1, 2018	Accordingly	Accordingly	=do=	
Centralized IT Service Desk	--	Open Tendering	Q3, 2018	Accordingly	Accordingly	=do=	
Security Monitoring Tools	--	Open Tendering	Q3, 2018	Accordingly	Accordingly	=do=	
Vulnerability Management Solution	--	Open Tendering	Q3, 2018	Accordingly	Accordingly	=do=	
Intrusion detection & Prevention Systems	--	Open Tendering	Q3, 2018	Accordingly	Accordingly	=do=	
Penetration testing tools	--	Open Tendering	Q3, 2018	Accordingly	Accordingly	=do=	
New CBS Implementation KSA	--	Open Tendering	Subjected to initiation by Business user and Approval from Competant Authority			Accordingly	=do=
New CBS Implementation HK	--	Open Tendering				Accordingly	=do=
New CBS Implementation China	--	Open Tendering				Accordingly	=do=
IT Infrastructure upgrade in KSA	--	Open Tendering				Accordingly	=do=
IT Infrastructure upgrade in HK	--	Open Tendering				Accordingly	=do=
IT Infrastructure upgrade in China	--	Open Tendering				Accordingly	=do=
AML Solution Implementation in KSA	--	Open Tendering				Accordingly	=do=
AML Solution Implementation in Japan	--	Open Tendering				Accordingly	=do=
AML Solution Implementation in China	--	Open Tendering				Accordingly	=do=
AML Solution Implementation in HK	--	Open Tendering				Accordingly	=do=