				IT RELATED PROCUREMENT - (2	(2016-2017)		The second secon	
S.No.	Name of Procurement	Estimated Cost(Million)	nated Million)	Procurement Method	Tentative date of procurement notice	Tentative date of award of	Tentative date	Remarks (if any)
	(Description)	asu	PKR		Publication	contract	of completion	
н	Reconciliation System	0.5	52	Open Competitive Bidding	Q1, 2016	Accordingly	Accordingly	Subject to the approval of Competent authority
2	Cash Management for Corporates with Internet Banking	0.6	62.4	Open Competitive Bidding	Q2, 2015	Accordingly	Accordingly	Do
ω	Audit Management System	0.2	20.8	Open Competitive Bidding/ Alternative Methods of Procurement	Q2, 2016	Accordingly	Accordingly	Do
4	Home Remittance System	0.4	41.6	Open Competitive Bidding/ Alternative Methods of Procurement	Q1, 2016	Accordingly	Accordingly	Do
5	Risk Engines	0.75	78	Open Competitive Bidding/ Alternative Methods of Procurement	Q4, 2016	Accordingly	Accordingly	Do
6	SAP New Modules	0.2	20.8	Open Competitive Bidding/ Alternative Methods of Procurement / Direct Contracting	Q2, 2016	Accordingly	Accordingly	Do
7	Biometric Verification & Integration	0.6	62.4	Open Competitive Bidding/ Alternative Methods of Procurement	Q1, 2016	Accordingly	Accordingly	Do
∞	App/Mobile/Branchless Banking	1.2	124.8	Open Competitive Bidding/ Alternative Methods of Procurement	Q2, 2016	Accordingly	Accordingly	Do
9	Miscellaneous Applications Procurement/upgrade	0.44	45.76	Alternative Methods of Procurement / Direct Contracting/ Quotations	2016	Accordingly	Accordingly	Do
10	ATMs Procurement	1.7	176.8	Open Competitive Bidding	Q2, 2016	Accordingly	Accordingly	Do
H	ATMs & ATMs Card related Procurement	1.62	168.48	Open Competitive Bidding/ Alternative Methods of Procurement	2016	Accordingly	Accordingly	Do
12	ATM Monitoring Tools/ Switch/ Services	0.88	91.52	Open Competitive Bidding/ Alternative Methods of Procurement	2016	Accordingly	Accordingly	Do



r	1	1	T			1	T	Т	1	<u> </u>	1	1
25	24	23	22	21	20	19	18	17	16	15	14	13
Small Scale Security Projects	Protection &	Security Prevention & Encryption	Vulnerability Management Solution	Security Monitoring Tools	Procurement of Licenses	Infrastructure Revamping (CAPEX)	Servers & Storage for Cloud Solution	Servers & Storage - CBA	Infrastructure small scale projects for Equipment/Services	Enterprise Monitoring Solution	Enterprise Backup Solution	Network Equipment/ Firewalls
0.2	0.5	1.0	0.5	1.0	2.7	1.0	1.8	1.5	0.5	0.5	0.8	1.7
20.8	52	104	52	104	280.8	104	187.2	156	52	52	83.2	176.8
Open Competitive Bidding/ Alternative Methods of Procurement	Open Competitive Bidding	Open Competitive Bidding	Open Competitive Bidding	Open Competitive Bidding	Open Competitive Bidding/ Alternative Methods of Procurement / Direct Contracting/ Quotations	Open Competitive Bidding/ Alternative Methods of Procurement / Direct Contracting/ Quotations	Open Competitive Bidding/ Alternative Methods of Procurement	Open Competitive Bidding/ Alternative Methods of Procurement	Open Competitive Bidding/ Alternative Methods of Procurement /Direct Contracting/ Quotations	Open Competitive Bidding/ Alternative Methods of Procurement	Open Competitive Bidding/ Alternative Methods of Procurement	Open Competitive Bidding/ Alternative Methods of Procurement / Direct Contracting/ Quotations
2016	Q3, 2016	Q3, 2016	Q2, 2016	Q1, 2016	2016	2016	Q1, 2016	Q1, 2016	2016	Q2, 2016	Q2, 2016	Q2, 2016
Accordingly	Accordingly	Accordingly	Accordingly	Accordingly	Accordingly	Accordingly	Accordingly	Accordingly	Accordingly	Accordingly	Accordingly	Accordingly
Accordingly	Accordingly	Accordingly	Accordingly	Accordingly	Accordingly	Accordingly	Accordingly	Accordingly	Accordingly	Accordingly	Accordingly	Accordingly
Do	Do	Do	Do	Do	Do	Do	Do	Do	Do	Do	Do .	Do

Conversion rate(USD to PKR)estimated: 104



Page 2 of 2